COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/21/2006

ESTIMATE SUMMARY 09:20:50
CONTID: C13960 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 13960-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 60 WORK DAYS
SOUTH OF MESA PERCENT TIME: 65.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: FLH 065A-018
SOUTH OF MESA
NAME OF ROAD: 065A
PROJECT COUNTIES: DELTA MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 08/19/2006 DATE TIME STARTED 06/19/2006
2273 RIVER ROAD DATE LET 12/01/2005 DATE WORK BEGAN 06/19/2006
DATE AWARDED 12/14/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/04/2006 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 06/19/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,355,937.95 PARTICIPATING $ 2,081,990.18 S 1,595,946.33
AWARD PROJECT AMT: S  3,109,987.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 62.04% TOTAL EARNINGS 2,081,990.18 1,595,946.33
FUNDS AVAILABLE: $ 1,273,947.77 STOCKPILED MATERIALS 132,870.51 -186,190.65
GROSS EARNINGS 2,214,860.69 1,409,755.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,504.06 -22,076.30
SECURITIES ENCUMBERED 18,390.57 12,962.81
NET EARNINGS 2,205,747.20 1,400,642.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,205,747.20 1,400,642.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,400,642.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13960-BID ESTIMATE RUN 08/21/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0003 09:20:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 5.000 5.000
EACH 0.000 0.00
12.00000 5.000 60.00
0010 202-00201 REMOVAL OF CURB 936.000 936.000
LF 0.000 0.00
4.00000 936.000 3,744.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,865.000 1,192.000
SY 673.000 10,768.00
16.00000 1,865.000 29,840.00
0020 202-01400 REMOVAL OF CATTLE GUARD 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
0025 203-01500 BLADING 200.000 28.600
HOUR 140.000 9,800.00
70.00000 168.600 11,802.00
0030 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,000.000 484.920
TON 48.490 1,648.66
34.00000 533.410 18,135.94
0035 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 6,018.000 0.000
TON 2,449.630 39,194.08
16.00000 2,449.630 39,194.08
0040 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 227.770 227.770
TON 0.000 0.00
165.00000 227.770 37,582.05
0045 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 38,243.000 508.760
TON 20,687.850 682,699.05
33.00000 21,196.610 699,488.13
0045 MATERIAL ALLOWANCE HMA AGGRGATE 35,451.240
TON -20,687.850 -186,190.65
9.00000 14,763.390 132,870.51
0050 405-00000 *HEATING AND SCARIFYING TREATMENT 268,613.000 93,777.000
Sy 152,303.000 274,145.40

1.80000 246,080.000 442,944.00
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PCN: 13960-BID ESTIMATE RUN 08/21/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0003 09:20:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,515.000 37.030
TON 1,331.460 303,572.88
228.00000 1,368.490 312,015.72
0060 411-90010 *ASPHALT REJUVENATING AGENT 17,584.000 6,167.000
GAL 11,417.000 27,400.80
2.40000 17,584.000 42,201.60
0065 612-00001 *DELINEATOR (TYPE I) 29.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0070 612-00002 *DELINEATOR (TYPE II) 14.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0075 614-00011 *SIGN PANEL (CLASS I) 5.200 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0080 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 10.500 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0085 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 1.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
80.00000 0.000 0.00
0090 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 124,193.00
248,386.00000 1.000 248,386.00
0095 627-00001 *PAVEMENT MARKING PAINT 1,981.000 408.500
GAL 1,572.500 50,320.00
32.00000 1,981.000 63,392.00
0100 627-00005 *EPOXY PAVEMENT MARKING 753.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
0105 630-00000 *FLAGGING 3,500.000 562.800
HOUR 1,537.400 34,591.50
22.50000 2,100.200 47,254.50
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PCN: 13960-BID ESTIMATE RUN 08/21/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0003 09:20:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-00001 *PILOT CAR OPERATION 500.000 0.000
HOUR 200.300 7,611.40
38.00000 200.300 7,611.40
0115 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 11.000
DAY 8.000 680.00
85.00000 19.000 1,615.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 16.000
DAY 20.000 12,400.00
620.00000 36.000 22,320.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 14.000
EACH 5.000 300.00
60.00000 19.000 1,140.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 26.000
EACH 3.000 195.00
65.00000 29.000 1,885.00
0135 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 7.500
EACH 0.000 0.00
35.00000 7.500 262.50
0140 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 1.500
EACH 0.000 0.00
40.00000 1.500 60.00
0145 630-80380 *TRAFFIC CONE 200.000 85.000
EACH 15.000 80.25
5.35000 100.000 535.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 65,042.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 16,000.000 203.190
FA 5,749.510 5,749.51
1.00000 5,952.700 5,952.70
0160 700-70021 F/A ON-THE-JOB TRAINEE 1,280.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 13960-BID ESTIMATE RUN 08/21/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0003 09:20:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70025 F/A QUALITY INCENTIVE PAYMENT 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 208-00005 EROSION LOG EROSION CONTROL CO #3 600.000 300.000
LF 300.000 2,400.00
8.00000 600.000 4,800.00
0205 208-00205 EROSION CONTROL SUPERVISOR EROSION CONTROL CO #3 13.000 7.000
HOUR 6.000 360.00
60.00000 13.000 780.00
0210 212-00006 SEEDING (NATIVE) EROSION CONTROL CO #3 0.000 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0215 213-00002 MULCHING (WEED FREE HAY) EROSION CONTROL CO #3 0.000 0.000
ACRE 0.000 0.00
3,950.00000 0.000 0.00
0220 213-00061 MULCH TACKIFIER EROSION CONTROL CO #3 0.000 0.000
1B 0.000 0.00
9.50000 0.000 0.00
0225 626-00005 MOBILIZATION SEEDING OPERATION - CO #3 0.000 0.000
DAY 0.000 0.00
800.00000 0.000 0.00
0230 403-34701 HOT MIX ASPHALT (GRADING SX) (75) LEVELING HMA CO #4 416.000 50.680
TON 126.400 7,836.80
62.00000 177.080 10,978.96

CAT 0200 CURRENT AMT $ 3,333,928.35 $1,409,755.683% 2,192,851.09
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PCN: 13960-BID ESTIMATE RUN 08/21/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0003 09:20:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0180 620-00001 FIELD OFFICE (CLASS 1) 0.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0185 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0190 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0195 620-00002 FIELD OFFICE (CLASS 2) UPGRADE FROM CL 1 TO CL 2 CO #2 1.000 1.000
EACH 0.000 0.00
11,009.60000 1.000 11,009.60
CAT 0400 CURRENT AMT $ 22,009.60 $ 0.00$ 22,009.60

PROJECT TOTAL CURRENT AMT § 3,355,937.95 $1,409,755.68 $ 2,214,860.69



